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PROJECT (Name and address): CHANGE ORDER NUMBER: BP3 885-009
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 3/3/3021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: March 18, 2019Shepler Construction Company
720 Erie Avenue
Logansport, IN 46947

CONTRACT FOR: 3A - PRE-ENGINEERED 
METAL BUILDINGS

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-151

  []  Add snow guards to PEMB Buildings 6, 8, 10, and the
       remaining length of 20

  []  Add snow guards to the upper and lower rooves of the
       PEMB Gallery Buildings.

Subtotal for EWO 885-151:                                                                         $28,415.00

EWO 885-154

  []  Reinforce exterior canopies at the north end of Area A
       and Area D commons areas.

Subtotal for EWO 885-154:                                                                          $12,570.00

Total INCREASE for this Change Order:                                                      $40,985.00
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